
FIBERS SITE GROUP

P.O. Box 42 • Beaver, PA 15009
joe.biss@ehs-support.com • (724) 544-4874

February 10, 2015

Via Email Electronic Copy
Adalberto Bosque, PhD, MBA, REM, CEA
Response and Remediation Branch
U.S Environmental Protection Agency
City View Plaza II - Suite 7000
48 RD, 165 Km. 1.2
Guaynabo, PR 00968-8069

Subject: RD/RA Monthly Report –January 2015
Fibers Public Supply Wells Site
Guayama, Puerto Rico

Dear Mr. Bosque:

On behalf of the Fibers Public Supply Wells Site Settling Defendants, we are submitting the attached
RD/RA Monthly Report prepared pursuant to the Consent Decree (Civil Action No. 92-2486) in the
matter of United States v. Anaquest Caribe, Inc. et al, Section IX, Paragraph 30, Reporting Requirements.

Please feel free to contact Mr. James Kirschner of ARCADIS at (602) 797-4519 or me at (724) 544-4874 if
you have any questions or comments regarding this submittal.

Sincerely,

Joe Biss, CHMM

Fibers Site Group Project Coordinator

EHS Support LLC

Copies:

Chief, New York/Caribbean Superfund Branch, Attn. Mel Hauptman- via email only

Ms. Evelyn Rivera-Ocasio, Assitant Regional Counsel – Carribean Programs – via email only

Chief, Environmental Enforcement Division, U.S. Department of Justice (DOJ #90-11-2-768)

Amarilis Rodríguez Méndez, State Remedial Project Manager, Puerto Rico Environmental Quality Board- via email only

Ms. Katherine Mishkin, Hydrolgeologist, USEPA Superfund Technical Support Section – via email only

Ms. Enid Diaz, Departmento de Recursos Naturales y Ambientales

Mr. Jorge Morales, PRIDCO - via email only

Mr. Joel Melendez Rodriguez, PRIDCO - via email only

Ms. Ana Palou Balsa, PRIDCO – via email only

Mr. Dan Vineyard, Jackson Walker- via email only

James Kirschner, Arcadis - via email only



RD/RA Monthly Report – January 2015 
Fibers Public Supply Wells Superfund Site 

Guayama, Puerto Rico 
 
(a) Description of actions which have been taken toward achieving compliance with this 
Decree. 
 
Fibers Air Stripping System 
 
QED Environmental Systems, Inc. (QED) completed manufacturing an EZ-48.4SS Tray air stripper 
assembly as noted and approved in the United States Environmental Protection Agency (USEPA) 
letter (January 27, 2014).  The QED air stripper equipment was shipped to the Baxter-Guayama 
facility at the Fibers Site for temporary storage in January 2015. 
 
The Fibers Site Group prepared and submitted a Request for Proposal (RFP) packet, in December 
2014, for the demolition, removal and disposal of a portion of the existing air stripper remediation 
system at the Fibers Site to the following three local equipment demolition contractors: 
 

 Homeca Recycling – Demo Services (Homeca); Ponce, PR 
 Caribe Hydroblasting Corporation (CHC); Peñuelas, PR 
 Central Waste Services, Inc. (CWS); Barceloneta, PR   

 
ARCADIS U.S., Inc. (ARCADIS) received equipment demolition, removal and disposal bids from 
two local contractors (Homeca and CWS) on January 6, 2015.  ARCADIS is evaluating the bids.  
The Fibers Site Group is preparing construction design drawings that will include the installation of 
the new air stripper remediation system, Point of Compliance and treated effluent water pipeline to 
the Phillips Ditch located southwest of the Chevron Phillips Chemical Company Puerto Rico CORE 
(CORE) facility.  Draft construction design drawings will be submitted to the USEPA for review and 
comment. 
 
Representatives of the Fibers Site Group met with representatives of the Puerto Rico Land 
Administration and Puerto Rico Industrial Development Company (PRIDCO) on January 26 and 28, 
2015 to discuss procedures to obtain easements for the proposed treated effluent water pipeline at 
the CORE facility and treated water discharge into the Phillips Ditch. 
 
(b) Summary of all sampling results and tests, and all other data received or generated by 
Settling Defendants. 
 
The Fibers Site Group received groundwater laboratory analytical data from the second semi-
annual groundwater monitoring event of 2014. The validated laboratory analytical data will be 
submitted with the second semi-annual groundwater monitoring and sampling report for 2014. 
 
(c) List of all work plans, plans and other deliverables completed and submitted. 
 
The Fibers Site Group submitted draft demolition drawings to the USEPA for review and comment 
regarding the removal and disposal of a portion of the existing air stripper remediation system in 
November 2014 with the requested hard copies delivered to the Agency in December 2014. 
 
(d) Description of all actions, including, but not limited to, data collection and 
implementation of work plans, which are scheduled for the next six weeks. 
 
The second semi-annual groundwater monitoring and sampling event of 2014 was completed on 
November 21, 2014. The final laboratory analytical data was received and validated in December 
2014.  The second semi-annual groundwater monitoring and sampling report for 2014 is anticipated 
to be completed and submitted in February 2015. 
 



Baxter International, Inc. (Baxter) contracted with Environmental Resource Technologies (ERTEC) 
to conduct a subsurface soil investigation at the Baxter-Guayama facility on the Fibers Site.  On 
behalf of Baxter, ERTEC’s proposed subsurface soil investigation effort includes drilling 22 soil 
borings at the Baxter-Guayama facility.  The attached Figure depicts proposed ERTEC soil boring 
locations.  Drilling commenced at the Baxter-Guayama facility on February 3, 2015. 
 
At the request of the USEPA Remedial Project Manager, the Fibers Site Group is evaluating an 
alternative method to discharge treated water for beneficial use.  The Fibers Site Group will prepare 
a technical memorandum regarding the feasibility of discharging treated water to an infiltration 
basin.  An Infiltration Basin Technical Memorandum will be prepared and submitted to the USEPA 
for review and comment. 
 
(e) Information regarding the percentage completion, unresolved delays encountered or 
anticipated. 
 
It is anticipated that some time will be needed for coordination with the Oficina de Gerencia de 
Permisos (OGPe) in regards to the demolition of certain portions of the existing treatment facility 
and the reconstruction of the improved treatment system, installation of the new air stripper, Point 
of Compliance telemetry and treated effluent water pipeline.  The USEPA Remedial Project 
Manager indicated on December 16, 2014 (via email) that he had reached out to Amarilis 
Rodriguez (Puerto Rico Environmental Quality Board [EQB]) and that she would follow up with 
information to the Group related to the demolition coordination. 
 
The Fibers Site Group submitted the following correspondence to the USEPA and EQB to expedite 
Agency concurrence with demolition of certain portions of the existing treatment facility, treated 
water discharge constituent monitoring requirements and proposed discharge to the Phillips Ditch: 
 

 Remediation System Air Stripper Effluent Concentrations Compared to ARAR-Based 
Discharge Criteria. October 14, 2014 (sent via e-mail to USEPA and EQB on October 14, 
2014). 

 Draft Demolition Plan for Fibers Public Supply Wells Superfund Site. November 10, 2014 
(sent via email to USEPA on November 19, 2014 and two hard copies of drawings sent via 
FedEx to USEPA and SharePoint link provided via e-mail on December 23, 2014). 

 
At this time, the Fibers Site Group has not received a response from the Agencies regarding the 
ARAR-Based Discharge Criteria document or the Draft Demolition Plan. Coordination with the 
Agencies on these submittals, if any material comments need to be addressed, is necessary to 
move forward with the CERCLA 121(e) permit equivalency and promptly returning the treatment 
system to service.   
 
(f) List of any modification to work plans or other schedules the Settling Defendants have 
proposed. 
 
None. 
 
(g) Description of activities undertaken in support of the Community Relations Plan. 
 
No support activities have been requested for the next planning period. 
 
(h) Actions undertaken to address outside parties concerns. 
 
No concerns from outside parties were encountered during this reporting period. 
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